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ESTIMATE RUN 11/18/2019

ESTIMATE SUMMARY 14:06:29

CONTID: C21831         ESTIMATE NO: 0007 PROG 2005

PCN: 21831-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Resurfacing MP 79.6 to 92.0 PERCENT TIME:

PROJECT NO: IM0251-351                    

I-25 Resurfacing MP 79.6 to 92.0

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

Martin Marietta Materials, Inc. PAY PERIOD ENDING

1627 Cole Blvd DATE LET

Suite 200 DATE AWARDED

 DATE CONTRACT EXECUTED

Lakewood CO 80401     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,423,728.01 PARTICIPATING $ $ 180,114.86

AWARD PROJECT AMT: 7,699,264.78 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

102.46

WORK DAYS

WORK DAYS

97.70%

193,340.21

180,114.86

180,114.86

180,114.86

$

$

$

$

8,230,387.80

0.00

8,230,387.80

0.00

8,230,387.80

-115,488.97

0.00

8,114,898.83

0.00

AMOUNT DUE 8,114,898.83 180,114.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 180,114.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

125.0 TIME ALLOW: 122

ORIG TIME ALLOW: 122

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/06/2019

04/08/2019

11/09/2019

01/03/2019

01/10/2019

03/04/2019

03/06/2019
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PCN: 21831-BID    ESTIMATE RUN 11/18/2019

PROJECT: IM0251-351                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 335.000

0.000

202-00090  
 

1,494.10335.000

0.00

415.000

EACH

4.46000

0010 *Removal of Asphalt Mat (Planing) 274,955.220

-0.220

202-00240  
 

362,940.60274,955.000

-0.29

274,956.000

SY  

1.32000

0015 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

1.63000

0020 *Removal of Guardrail Type 3 16,056.300

-0.300

202-01130  
 

54,108.7216,056.000

-1.01

16,100.000

LF  

3.37000

0025 *Removal of End Anchorage 38.000

0.000

202-01300  
 

12,801.8238.000

0.00

38.000

EACH

336.89000

0030 Embankment Material (Complete In Place) 751.000

0.000

203-00060  
 

28,252.62751.000

0.00

751.000

CY  

37.62000

0035 *Erosion Log Type 2 (12 Inch) 1,075.000

0.000

208-00008  
 

8,245.251,075.000

0.00

1,075.000

LF  

7.67000

0040 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

0.000

LF  

4.31000

0045 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,999.19000

0050 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

3,345.461.000

0.00

1.000

EACH

3,345.46000

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

61.33000
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PCN: 21831-BID    ESTIMATE RUN 11/18/2019

PROJECT: IM0251-351                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

122.67000

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

178.42000

0070 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

250.13000

0075 *Modify Guardrail 4,337.500

0.500

210-04030  
 

41,297.764,338.000

4.76

4,340.000

LF  

9.52000

0080 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

1,458.73000

0085 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

3.87000

0090 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

134.03000

0095 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

11.26000

0100 Aggregate Base Course (Shoulder Material) 1,961.000

0.000

304-08002  
 

84,126.901,961.000

0.00

1,961.000

CY  

42.90000

0105 Hot Mix Asphalt (Patching) (Asphalt) 350.980

0.000

403-00720  
 

47,554.28350.980

0.00

350.980

TON 

135.49000

0110 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 40,061.530

0.000

403-34771  
 

2,892,442.4740,061.530

0.00

40,100.000

TON 

72.20000
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PCN: 21831-BID    ESTIMATE RUN 11/18/2019

PROJECT: IM0251-351                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Micro-Surfacing Seal Coat 8,109.450

0.000

409-09000  
 

1,899,071.008,109.450

0.00

8,150.000

TON 

234.18000

0120 *Emulsified Asphalt (Slow-Setting) 24,128.030

-0.030

411-10255  
 

91,203.8424,128.000

-0.11

35,832.000

GAL 

3.78000

0125 *Guardrail Type 3 (6-3 Post Spacing) 16,306.300

-0.300

606-00301  
 

381,071.2216,306.000

-7.01

16,310.000

LF  

23.37000

0130 *End Anchorage Type 3D 14.000

0.000

606-01340  
 

15,721.4414.000

0.00

14.000

EACH

1,122.96000

0135 *Transition Type 3H 2.000

0.000

606-01380  
 

4,373.622.000

0.00

2.000

EACH

2,186.81000

0140 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

0.000

EACH

5,851.20000

0145 *End Anchorage (Nonflared) 16.000

1.000

606-02003  
 

49,232.8517.000

2,896.05

17.000

EACH

2,896.05000

0150 *End Anchorage (Flared) 7.000

0.000

606-02005  
 

30,439.157.000

0.00

7.000

EACH

4,348.45000

0155 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.10000

0160 *Delineator (Flexible) (Type I) 293.000

0.000

612-00041  
 

18,951.24293.000

0.00

293.000

EACH

64.68000

0165 *Delineator (Flexible) (Type II) 38.000

0.000

612-00042  
 

2,542.5838.000

0.00

38.000

EACH

66.91000
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PCN: 21831-BID    ESTIMATE RUN 11/18/2019

PROJECT: IM0251-351                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Delineator (Flexible) (Type III) 125.000

0.000

612-00043  
 

8,642.50125.000

0.00

125.000

EACH

69.14000

0175 *Sign Panel (Class I) 0.000

9.000

614-00011  
 

200.709.000

200.70

9.250

SF  

22.30000

0180 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

3.000

614-01573  
 

1,170.903.000

1,170.90

3.000

EACH

390.30000

0185 *Rumble Strip (Grinding)(Asphalt) 189,615.000

0.000

614-80391  
 

24,649.95189,615.000

0.00

189,615.000

LF  

0.13000

0190 *Construction Surveying 0.800

0.000

625-00000  
 

11,338.870.800

0.00

1.000

L S 

14,173.59000

0195 *Mobilization 1.000

0.000

626-00000  
 

295,562.711.000

0.00

1.000

L S 

295,562.71000

0200 *Public Information Services (Tier III) 0.700

0.300

626-01103  
 

19,515.171.000

5,854.55

1.000

L S 

19,515.17000

0205 *Pavement Marking Paint 3,557.670

0.330

627-00001  
 

161,995.743,558.000

15.02

3,560.000

GAL 

45.53000

0210 *Modified Epoxy Pavement Marking(Inlaid) 0.000

1,154.000

627-00009  
 

165,137.401,154.000

165,137.40

1,197.000

GAL 

143.10000

0215 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

0.000

SF  

32.52000

0220 *Flagging 1,318.000

0.000

630-00000  
 

32,976.361,318.000

0.00

3,000.000

HOUR

25.02000
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PCN: 21831-BID    ESTIMATE RUN 11/18/2019

PROJECT: IM0251-351                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Control Inspection 70.000

7.000

630-00007  
 

13,441.1277.000

1,221.92

77.000

DAY 

174.56000

0230 *Traffic Control Management 111.000

3.000

630-00012  
 

165,828.96114.000

4,363.92

122.000

DAY 

1,454.64000

0235 *Flashing Beacon (Solar) 3.600

0.400

630-80002  
 

930.964.000

93.10

20.000

EACH

232.74000

0240 *Barricade (Type 3 M-D) (Temporary) 0.900

0.100

630-80338  
 

290.931.000

29.09

8.000

EACH

290.93000

0245 *Construction Traffic Sign (Panel Size A) 18.900

2.100

630-80341  
 

1,099.7721.000

109.98

42.000

EACH

52.37000

0250 *Construction Traffic Sign (Panel Size B) 92.700

10.300

630-80342  
 

6,592.00103.000

659.20

103.000

EACH

64.00000

0255 *Construction Traffic Sign (Panel Size C) 38.700

4.300

630-80343  
 

3,252.5243.000

325.25

53.000

EACH

75.64000

0260 *Vertical Panel 45.900

5.100

630-80350  
 

1,780.4151.000

178.04

75.000

EACH

34.91000

0265 *Vertical Panel (With Light) (Steady Burn) 33.300

3.700

630-80354  
 

1,507.0137.000

150.70

75.000

EACH

40.73000

0270 *Portable Message Sign Panel 5.400

0.600

630-80355  
 

38,402.586.000

3,840.26

6.000

EACH

6,400.43000

0275 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

3.600

1.400

630-80358  
 

8,727.855.000

2,443.80

5.000

EACH

1,745.57000



CONTID: C21831         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 21831-BID    ESTIMATE RUN 11/18/2019

PROJECT: IM0251-351                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Drum Channelizing Device 30.600

3.400

630-80360  
 

1,978.4634.000

197.85

34.000

EACH

58.19000

0285 *Drum Channelizing Device (With Light) (Steady Burn) 15.300

1.700

630-80364  
 

1,088.0017.000

108.80

75.000

EACH

64.00000

0290 *Traffic Cone 279.000

31.000

630-80380  
 

5,412.60310.000

541.26

310.000

EACH

17.46000

0295 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.800

0.200

630-85040  
 

30,256.582.000

3,025.66

2.000

EACH

15,128.29000

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0305 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Asphalt Cement Cost Adjustment 451,272.550

0.000

700-70019  
 

451,272.55451,272.550

0.00

451,272.550

F A 

1.00000

0320 F/A On-The-Job Trainee 13,342.500

1,510.000

700-70023  
 

14,852.5014,852.500

1,510.00

19,200.000

F A 

1.00000

0325 F/A Quality Incentive Payment 100,294.000

0.000

700-70025  
 

100,294.00100,294.000

0.00

100,294.000

F A 

1.00000

0330 F/A Erosion Control 6,158.250

0.000

700-70380  
 

6,158.256,158.250

0.00

6,500.000

F A 

1.00000
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PCN: 21831-BID    ESTIMATE RUN 11/18/2019

PROJECT: IM0251-351                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 Furnish HMA 343.320

0.000

403-09500  
 

17,251.83343.320

0.00

500.000

TON 

50.25000

0430 F/A Road Smooth Incentive 191,759.110

0.000

700-70018  
 

191,759.11191,759.110

0.00

191,759.110

F A 

1.00000

CAT 7,812,585.21194,069.797,988,800.72CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0335 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

1.32000

0340 *Removal of Asphalt Mat (Planing) (Special) 1,076.660

0.340

202-00246  
 

27,021.931,077.000

8.53

1,077.000

SY  

25.09000

0345 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

394.21000

0350 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

1,407.88000

0355 *Removal of Portions of Present Structure 361.980

0.020

202-00505  
 

93,776.10362.000

5.18

362.000

SF  

259.05000

0360 *Structure Backfill (Flow-Fill) 5.000

0.000

206-00065  
 

4,955.755.000

0.00

5.000

CY  

991.15000

0365 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

0.000.000

0.00

0.000

TON 

72.20000

0370 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

22.53000
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PCN: 21831-BID    ESTIMATE RUN 11/18/2019

PROJECT: IM0251-351                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0375 *Bridge Expansion Joint (Asphaltic Plug) 1,396.000

0.000

518-01001  
 

216,980.281,396.000

0.00

1,400.000

LF  

155.43000

0380 *Sawing and Sealing Bridge Joint 0.000

90.000

518-03000  
 

2,534.4090.000

2,534.40

90.000

LF  

28.16000

0385 *Epoxy Resin (Injection) 81.000

0.000

519-01000  
 

29,650.0581.000

0.00

81.000

LF  

366.05000

0390 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

0.000

CY  

2,534.18000

0395 *Concrete (Patching) 90.450

0.000

601-06102  
 

24,449.5490.450

0.00

90.450

CF  

270.31000

0400 *Galvanic Anodes (Install Only) 0.000

0.000

601-51007  
 

0.000.000

0.00

0.000

EACH

18.02000

0405 *Reinforcing Steel 272.180

-0.180

602-00000  
 

4,594.08272.000

-3.04

272.180

LB  

16.89000

CAT 403,962.132,545.07404,586.89CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 Field Office (Class 2) 1.000

0.000

620-00002  
 

12,768.721.000

0.00

1.000

EACH

12,768.72000

0415 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,553.491.000

0.00

1.000

EACH

12,553.49000

0420 Sanitary Facility 1.000

0.000

620-00020  
 

5,018.191.000

0.00

1.000

EACH

5,018.19000
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PCN: 21831-BID    ESTIMATE RUN 11/18/2019

PROJECT: IM0251-351                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:29

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Liquidated Damages 0.000

-3.000

620-00045  
 

-16,500.00-3.000

-16,500.00

0.000

DAY 

5,500.00000

CAT 13,840.40-16,500.0030,340.40CURRENT AMT0400 $ $ $

$ 8,230,387.74180,114.86$8,423,728.01$CURRENT AMTPROJECT TOTAL


